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SOLAR-B BASELINE SCHEDULE

SOLAR-B
PROJECT

ACTIVITY NAME

SOLAR-B SCHEDULE AS OF April 21, 2000

Major  Milestones

8/04

6/00

4/21/00 TIMENOW:

FY2000 FY2001
Q1 Q2 Q3   Q4

FY2002 FY2003 FY2004 FY2005 FY2006
Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4

5/01

CDR

8/04

SOLAR-B Launch

Instrument Selection

Phase  A

Phase B

Phase C/D

10/99

6/00

11/02

FPP
Fin.
Del.

  1/03

XRT/
EIS
Del

  6/03

XRT/EIS
Final Del

8/04

Engineering Model 6/01

Engineering Model Tests

Electrical

Mechanical

Thermal

3/01 12/01

5/013/01

5/01 9/01

9/01 12/01

Flight Model Instrument 7/03

Flight Model Interface / Fit Tests 4/031/03

Environmental Testing 4/03 8/03

Systems Testing 8/048/03

MO & DA

Launch 8/04

8/04

6/00

6/00

Conf.
Review

5/00

PDR


